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Status Report

Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable

Scheduled Actual

. . Issues?
Completion Date | Completion Date

« Submitted SPR to HQ-IT

5/6/09

Accomplished this week

Work on the SOW for the system integrator procurement

Planned/Scheduled Completion in Next Two Weeks

The team will hold the monthly (3rd Tuesday of the month) IT-Portion PDT meeting. Construction is at an early statage for IT portion

Status Summary Yes/No Explanation
Will all assigned tasks be accomplished by their due date? yes |Awaiting SPR final approval.
Are there any planned tasks that won't be completed? yes |Waiting for CHP schedule
Are there problems which affect your ability to accomplish assigned NoO
tasks?
Do you plan to take time off that is not currently scheduled? No
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Status of Assigned Issues

Status Report

Issue Number [Description

Due Date

Status

Status Report — Project Manager to Sponsor

Current Status Report

Questions Yes/No Cause Impact Action Required

1. Were recent milestones completed on

No
schedule?
2. Were any key milestones or deliverables

Yes
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? Yes
8. Are there any new major issues? Yes
9. Are there any staffing problems? No

Confidential

Status Report

Page 2 of 7



CA-PMM
Project Name: |Tportion of IETMC

OCIO Project #: 2660-411

Department: Transportation Stat us Rep (0) I"[

Revision Date: 5/14/09

Look Ahead View

Questions Yes/No Impact Action Required

1. Will upcoming critical path milestones or Yes
deliverables be delayed?
2. Do any key milestones or deliverables need v
to be rescheduled? es
3. Is there any unplanned work that needs to

No
be done?
4. Are there any expected or recommended

Yes
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start Ye
will likely be delayed? s
8. Are any major new issues foreseeable? Yes
9. Are any staffing problems anticipated? No
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Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

Prepared and submitted responses in early April to OCIO's questions on CMS SPR;

Evaluated impact to project scope, schedule and budget due to the denial of FY2009-10 FL;

Developed FY 2010-11 Budget Change Proposal (BCP) concept paper to address the funding shortfall previously identified in the FY2009-
10 FL that was denied by DOF in March 2009:;

Project Milestones:
List key milestones and their dates from the project schedule.

Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
RFP Release 6/11/08 Delayed
Contract Approval 7/1/09 Delayed
Implementation 6/4/12

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

Caution . .

Schedule y

Milestones y

Deliverables

Resources

OneTime Cost

< IK IK |

Continuing Cost
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.
Target | Forecast If Delayed, Impact to
Status .
Date Date Implementation Date

Milestone Date Completed

RFP Release

Contract Approval

Implementation

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Cséflig;" Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

High Degree of Buy-In

o

1. Customer Buy-In

Medium Degree of Buy-In

Low Degree of Buy-In

Strong Viability

2. Technology Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost 5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 406

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

Fully engaged

7. Sponsorship Commitment

Partially engaged

Inadequate enagement

Strong alignment

8. Strategy Alignment

Partial alignment

Weak or no alignment

Strong

9. Value-to-Business

Medium

Weak

NP [OIN|IFP|IOIN|IFP |IOIN|FRP|OIN|IFP [OIN(FRP(OIN[FP OIN|FR|O]|N |-
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Status Report

10. Vendor Viability (provide Strong 0

rationale for the rating in the field Medium 1

following the scorecard) Weak >
S ,

11. Milestone Hit Rate >90/§ oh t@e 0

(rate of achievement as planned) 80-90% on .tlme 1

<80% on time 2

12. Deli ble Hit Rat >90% on time 0

- pelverable Hit mate 80-90% on time 1
(rate of production as planned) -

<80% on time 2

>90% assigned and available 0

13. Actual vs. Planned Resources 80-90% assigned and available 1

<80% assigned and available 2

14. Overtime Utilization <1>% 0

. Overti ilizati BT

(% of effort that is overtime) 15-25% 1

>25% 2

Highly Effective 0

15. Team Effectiveness Moderately Effective 1

Ineffective 2

Total

Vendor Viability Rating Rationale

Green=0-8
Yellow =9 - 19
Red = 20+

Confidential

Status Report

Page 7 of 7



